



Operated by NEWSME Landfill Operations, LLC

## **MONTHLY STATUS REPORT**

**June 2022**

### **Construction and operation activities:**

- ❖ Continued placing waste in Cell 13
- ❖ Continued placing waste on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Continued the installation of Cell 13 Stage 3 landfill gas infrastructure
- ❖ Completed the installation of intermediate cover on the east/west side slopes of Cell 13
- ❖ Continued the construction of Detention Pond 11
- ❖ Continued the construction of Cell 14 primary liner system

### **Reports/Plans Submitted:**

- ❖ May 2022 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*
- ❖ Spring 2022 JRL Landfill Leachate PFAS Testing Results
- ❖ Cell 14 Construction Documentation Progress Report No. 2

### **License/permits/approvals applied for, received, or renewed:**

- ❖ BEP Denial of Ed Spencer's Appeal to JRL Solid Waste License #S-020700-WD-CM-M (#S-020700-WD-CN-Z)
- ❖ Department's Response to the JRL Final Cover Proposal
- ❖ Department's Response on additional materials to be utilized as Alternative Daily Cover
- ❖ Cell 14 Construction Permit Change Order #3 - Request for an alternate gradation for three Juniper Ridge Landfill Cell 14 leak detection sand samples

### **License/permits/application/report fees paid:**

- ❖ None

**Volume of leachate transported for disposal:**

- ❖ 1,047,440 Gallons

**Landfill gas extracted for destruction through flares:**

- ❖ 89,848,112 Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 84,658.11 Tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cell 13
- ❖ Continue placing waste on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue the installation of Cell 13 Stage 3 landfill gas infrastructure
- ❖ Continue Detention Pond 11 construction
- ❖ Continue the installation of the Cell 14 primary liner system and leachate collection infrastructure
- ❖ Conduct the leak survey on the Cell 14 primary liner system

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass  
Calendar 2022**

**Bypass Management Options:**

Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company  
 Transported by Pine Tree Waste Services to Juniper Ridge Landfill  
 Transported by an MRC member municipality (e.g. from transfer station) to JRL  
 Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:**

Category 1 Waste  
 Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party		
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL		JRL	JRL
January	874.28	2044.13	0	4721.35	0	0	0
February	1966.53	822.33	0	4584.74	0	0	0
March	3465.38	0	0	5949.67	0	0	0
April	2016.53	1225.84	0	5747.71	0	0	0
May	218.38	2803.24	0	5941.51	0	0	0
June	326.85	2919.8	0	6509.48	88.32	469.91	1083.94
July							
August							
September							
October							
November							
December							